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ENVIRONMENT 

Dear Keith: 
Date: 

May 2, 2012 

Attached is the April 2012 Monthly Progress Report for the King Highway Landfill 
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River 
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for 
the Remedial Design/Remedial Action at the KHL OU, as was fully executed on 
February 8, 2000 (AOC). Please note, however, pursuant to Section XVI of the AOC, 
after a Certificate of Completion of Construction is issued by the Michigan 
Department of Environmental Quality (MDEQ), as provided in Section XXVII 
(Certificate of Completion of Construction) of the AOC, progress reports shall be 
submitted pursuant to the schedule set forth in the Operation and Maintenance Plan. 

If you have any questions, please do not hesitate to contact me. 

Contact: 

Patrick McGuire 

Phone: 

315.671.9233 

Email: 

Pat.McGuire@arcadis-us.com 

Our ref: 

B0064583.0003.00675 

Sincerely, 

ARCADIS 
us 

EPA RECORDS CENTER REGION 5 

7/^ 
434862 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 
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Remedial Activities 

• On April 4, ARCADIS submitted to MDEQ the March 2012 Monthly Progress Report. 

• On April 10, ARCADIS, on behalf of Georgia-Pacific, submitted to MDEQ and the United States 
Environmental Protection Agency (USEPA) a cost estimate for implementing long-term operation, 
maintenance, and monitoring (OM&M) activities for a period of 30 years in accordance with the 
DRAFT FINAL Operation and Maintenance Plan (O&M Plan) and Section 8.5 of the AOC, which 
included costs for the past five years of OM&M activities. 

• 

• 

On April 10, ARCADIS, on behalf of Georgia-Pacific, submitted a letter to MDEQ requesting missing 
items associated with the MDEQ oversight cost recovery package, which was received by Georgia-
Pacific on March 27. 

On April 16, MDEQ provided documents requested in the April 10, 2012 letter including: (i) samples 
and data included in laboratory charges; (ii) explanation of MDEQ charge of indirect costs; and (iii) 
CDM invoice No. 45675-56. 

On April 25, Georgia-Pacific transmitted to the Michigan Department of Attorney General a copy of 
the First Amended and Restated Easement for the Kalamazoo River Valley Trail and a copy of the 
Access License Agreement which permits access for construction and development of the trail. 

On April 26, ARCADIS requested that MDEQ also provide the laboratory results associated with 
Environment Resources Associates invoice #570829 within CDM invoice No. 45675-56. 

• On April 27, ARCADIS, on behalf of Georgia-Pacific, contacted MDEQ regarding the status of various 
KHL OU-related items, including: (i) MDEQ's review of the long-term OM&M cost estimate; (ii) MDEQ's 
review of the DF^FT FINAL O&M Plan and DF^AFT FINAL Final Report for Completion of Construction 
(Completion Report) submitted on January 19 and 20, 2012, respectively; (iii) the schedule for 
submitting a sampling plan for the stressed vegetation area on the north side of the landfill to MDEQ; 
(iv) the approach for determining flow reversal conditions prior to sampling groundwater; and (v) the 
schedule for the 2012 2"̂ * quarter landfill gas and annual groundwater monitoring events. 

Operation, Maintenance and Monitoring Activities 

• On April 11, Terra Contracting, LLC replaced the sampling valves and installed caps on the sampling 
ports on gas probes GW-9 through GW-11. 

• On April 27, ARCADIS, on behalf of Georgia-Pacific, submitted to MDEQ and USEPA a sampling 
plan for the area of stressed vegetation on the north side of the KHL and south of the diversion berm. 
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Upcoming Activities 

• ARCADIS will coordinate with MDEQ to schedule the 2012 2"'̂  quarter landfill gas monitoring and 
annual groundwater monitoring events once an approach for determining groundwater flow conditions 
has been established. 

• ARCADIS will provide MDEQ with the Kalamazoo River elevation and flow data and KHL monitoring 
well elevation data used to establish the approach to be used for determining groundwater flow 
conditions prior to sampling groundwater. 

• Based on recent discussions with MDEQ, Georgia-Pacific anticipates receipt of MDEQ's approval of 
the March 20, 2012 Sampling Plan for Pore Water Collection System Outfalls and the April 27, 2012 
Sampling Plan for the Stressed Vegetation Area in May. 

In May, ARCADIS anticipates scheduling the pore water outfall and soil sampling, and soil gas 
monitoring following receipt of MDEQ approval of the March 20, 2012 Sampling Plan for Pore Water 
Collection System Outfalls and the April 27, 2012 Sampling Plan for the Stressed Vegetation Area. 

ARCADIS will perform a review of MDEQ's complete cost recovery package for the KHL OU, which 
was received by Georgia-Pacific on May 27. 

Based on recent discussions with MDEQ, Georgia-Pacific anticipates the receipt of MDEQ's 
comments on the revised DF^FT FINAL O&M Plan (Deliverable 12) and the revised DRAFT FINAL 
Completion Report (Deliverable 14) in May. 
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